Rpt-ID: RCPESPRJ Georgia Date: 04/07/2015
User: vepps Department of Transportation Page 1 of 8

Estimate Summary By Project
Contract ID: B14676-13-000-0 Estimate Number: 0010 Pay Period: 02/01/2015

to 02/28/2015

Contract Location: Time Allowed: 1056 Days
SPRING ST @THE CSX RR, @MLK JR DR, AND CENTENNIAI Elapsed Calender Days: 445  Days
Percent Time: 42.14
District: 7 Area: 01
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 10/18/2013
P. O. DRAWER 970 Date Awarded: 11/01/2013
Date Contract Executed: 12/05/2013
Date Notice to Proceed: 12/11/2013
MARIETTA GA 30061-0970 Date Work Began: 05/06/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2016
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $20,674,808.20 Counties:
Original Contract Amount $20,662,943.37 Fulton
Funds Available $11,104,067.16
Percent Complete 40.10%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
752086- $5,440,060.85 $5,440,060.85 $3,191,886.33 41.33% $318,908.20
752560- $15,234,747.35 $15,222,882.52 $7,912,180.83 48.06% $455,471.01

Chief Engineer
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Pay Period:
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02/01/2015
to 02/28/2015

Project Number:

Federal State Project Number:

752086-

SPRING STREET - BRIDGE REHAB

BHNLB-9073-00(016)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$1,095,676.11 $813,841.49
$273,919.03 $203,460.38
$1,369,595.14 $1,017,301.87
$878,579.38 $911,964.45
$2,248,174.52 $1,929,266.32
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$2,248,174.52

$1,929,266.32

Total Payable:

This Estimate

$281,834.62
$70,458.65
$352,293.27
($33,385.07)
$318,908.20
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$318,908.20
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02/01/2015
to 02/28/2015

Project Number:

Federal State Project Number:

752560-

SPRING STREET - BRIDGE REHAB

BRNLB-9073-00(018)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$5,537,465.67
$1,384,366.39
$6,921,832.06

Prev to Date

$5,166,730.50
$1,291,682.61
$6,458,413.11

$400,734.46 $408,682.40
$7,322,566.52 $6,867,095.51
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$7,322,566.52 $6,867,095.51

Total Payable:

This Estimate

$370,735.17
$92,683.78
$463,418.95
($7,947.94)
$455,471.01
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$455,471.01
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Pay Period: 02/01/2015
to 02/28/2015

Project Number 752086-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 FORCE ACCOUNT - ENGINEERING AND CONSTRUCTION
0001 001-1000 FORCE ACCOUNT NO. * .000 60,312.080
1.000 .000
60,312.080 $.00 $60,312.08
FORCE ACCOUNT NO 1 - ENGINEERING
QUANTITY WILL BE DOLLAR AMOUNT OF INVOICE
Category Amount: $0.00 $60,312.08
Category Number: 0040 TEMPORARY EROSION
0185 163-0300 CONSTRUCTION EXIT EA 2.000 3.000
1570.810 .000
3.000 $.00 $4,712.43
Category Amount: $0.00 $4,712.43
Category Number: (0030 TRAFFIC SIGNS AND MARKING
0339 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 1.000 2.000
6800.000 .000
2.000 $.00 $13,600.00
Category Amount: $0.00 $13,600.00
Category Number: (0010 ROADWAY
0399 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, I LF 2.000 2.420
260.000 .000
2.420 $.00 $629.20
Category Amount: $0.00 $629.20
Category Number: (0020 BRIDGE
0444 500-3600 CLASS AAA CONCRETE CcY 670.000 337.321
500.210 112.461
449.782 $56,254.12 $224,985.45
0449 501-3000 STR STEEL, BR NO - LS 1.000 .000
1116273.881 .050
.050 $55,813.69 $55,813.69



Rpt-ID: RCPESPRJ Georgia Date: 04/07/2015
User: vepps Department of Transportation Page 5 of 8
Estimate Summary By Project
Contract ID: B14676-13-000-0 Estimate Number: 0010 Pay Period: 02/01/2015
to 02/28/2015
Project Number 752086-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
0464 511-1000 BAR REINF STEEL LB 110,292.000 57,705.810
0.710 39,849.322
97,555.132 $28,293.02 $69,264.14
0484 524-0010 DRILLED CAISSON - LF 319.000 214.750
926.610 74.250
289.000 $68,800.79 $267,790.29
66 IN
0489 524-0010 DRILLED CAISSON - LF 126.000 138.730
1592.720 .000
138.730 $.00 $220,958.05
84 IN
Category Amount: $209,161.62 $838,811.62
Category Number: (0010 ROADWAY
0509 150-1000 TRAFFIC CONTROL - LS 1.000 572
115076.170 .033
.605 $3,797.51 $69,621.08
BHNLB-9073-00(016)
0514 210-0100 GRADING COMPLETE - LS 1.000 434
506896.160 .136
570 $68,937.88 $288,930.81
BHNLB-9073-00(016)
Category Amount: $72,735.39 $358,551.89
Category Number: 0020 BRIDGE
0539 509-0001 PRESTRESSING CAST-IN-PLACE CONC, BRNO LS 1.000 .000
384679.020 183
183 $70,396.26 $70,396.26
1
Category Amount: $70,396.26 $70,396.26
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Contract ID: B14676-13-000-0 Estimate Number: 0010
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Pay Period: 02/01/2015
to 02/28/2015

Project Number 752086-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0569 610-0200 REM CH LK FENCE, ALL SIZES & TYPES LF 247.000 270.000
5.540 .000
270.000 $.00 $1,495.80
Category Amount: $0.00 $1,495.80
Project Total Amount: $352,293.27 $1,369,595.14
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Contract ID: B14676-13-000-0 Estimate Number: 0010

Date: 04/07/2015
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Pay Period: 02/01/2015
to 02/28/2015

Project Number 752560-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .587
117965.960 114
.701 $13,448.12 $82,694.14
BRNLB-9073-00(018)
Category Amount: $13,448.12 $82,694.14
Category Number: 0040 TEMPORARY EROSION
0065 167-1500 WATER QUALITY INSPECTIONS MO 34.000 7.000
100.000 1.000
8.000 $100.00 $800.00
Category Amount: $100.00 $800.00
Category Number: (0020 BRIDGE
0740 524-0010 DRILLED CAISSON - LF 703.000 .000
726.780 154.740
154.740 $112,461.94 $112,461.94
60 IN
0755 581-1000 POT BEARING, BR NO - LS 1.000 .000
100100.350 160
.160 $16,016.06 $16,016.06
1
0800 524-0010 DRILLED CAISSON - LF 64.000 .000
726.780 58.440
58.440 $42,473.02 $42,473.02
60 IN
0850 524-0010 DRILLED CAISSON - LF 91.000 .000
535.030 79.560
79.560 $42,566.99 $42,566.99
48 IN
Category Amount: $213,518.01 $213,518.01
Category Number: (0010 ROADWAY
0875 215-4000 REMOVAL OF SOLID WASTE CcY 89.000 340.933
248.040 .000
340.933 $.00 $84,565.02
Category Amount: $0.00 $84,565.02
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Contract ID: B14676-13-000-0 Estimate Number: 0010
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Pay Period: 02/01/2015
to 02/28/2015

Project Number 752560-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
1090 154-1000 CONSTRUCTION VIBRATION MONITORING LS 1.000 .262
238778.000 .031
.293 $7,402.12 $69,961.95
1100 518-1000 RAISE EXISTING BRIDGE, STA - LS 1.000 .000
381584.500 .600
.600 $228,950.70 $228,950.70
17+71
Category Amount: $236,352.82 $298,912.65
Category Number: (0010 ROADWAY
1180 999-3130 TESTING OF WATER SAMPLES EA 23.000 28.000
500.000 .000
28.000 $.00 $14,000.00
1185 999-3140 REMOVE / DISPOSE WATER GL 1,748.000 89,509.550
8.000 .000
89,509.550 $.00 $716,076.40
Category Amount: $0.00 $730,076.40

Project Total Amount:

$463,418.95

$6,921,832.06



